CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

CON	$\Gamma D \Lambda$	CT	MOD	\sim 1	Γ	NI
CON	IRA		IVICILI	LA	ıw	IV

1. CONTRACT NO: 200232	2. CONTRACT MODIFICATION NO.: 7	3. EFFECTIVE DATE OF C.M. See Block 9	4. CONTRACTOR NAME: Ultimate Software Group				
5. AGREEMENT TO MODIFY CONTRACT:							
The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.							

6. AMOUNT OF	THIS CONT	RACT MODIFICATION	ON: \$135,702	INCREASE	
PRIOR TOTA	AL PRICE:	\$ 652,642.66			
NEW TOTAL	PRICE:	\$ 788,344.66			
7. TERM OR PI PRIOR: NEW:	ERIOD OF PI 2/15/2024 2/15/2025		12 MONTHS	INCREASE	
8. CONTRACT	OR'S EXECL	JTION:			
Name & Title:CONT	CONTR	RACTOR DOES NOT NEED TO SIGN		Signature:	
		(Print or type)		Date Executed:	
		R'S EXECUTION:			E-SIGNED by Muhammad Abdullah on 2024-02-12 10:05:58 CST
Name: <u>Muhan</u>	nmad Abdul	lah,VP of Procureme (Print or type)	ent & Chief Contracting		February 12, 2024

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Contract Modification summarizes this modification seven (7) is issued to exercise option year six (6); contract year seven (7) in accordance with Exhibit E, Contractual Terms and Conditions, section four (4), option to extend the term. The term of the contract is hereby extended to February 15, 2025. At the rates below:

DESCRIPTION	PEPM
HRIS/Payroll System Core	\$9.02
Performance Management	\$1.50
Paycheck Modeling	\$0.53
Ultipro Time and Attendance (UTA)	\$7.52

PEPM (Per Employee Per Month)

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #7]