

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200345, Environmental Engineering Services	2. CONTRACT MODIFICATION NO.: 2	3. EFFECTIVE DATE OF C.M.: See Block 10	4. CONTRACTOR NAME: Weston Solutions, Inc.
---	--	--	--

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. TOTAL NOT-TO-EXCEED AMOUNT OF THIS CONTRACT MODIFICATION: \$140,000.00 (INCREASE)

PRIOR TOTAL NOT-TO-EXCEED AMOUNT: \$ 1,178,800.00

NEW TOTAL NOT-TO-EXCEED AMOUNT: \$1,318,800.00

7. TERM OR PERIOD OF PERFORMANCE: (INCREASE)

PRIOR: February 14, 2021 to February 14, 2022

NEW: February 14, 2022 to February 14, 2023

8. CONTRACTOR'S EXECUTION:

CONTRACTOR IS NOT REQUIRED TO SIGN.

Name & Title: _____
(Print or type)

Signature: _____

Date Executed: _____

9. CONTRACTING OFFICER'S EXECUTION:

Name: Muhammad Abdullah, CTPM, C.P.M, Chief Contracting Officer
(Print or type)

E-SIGNED by Muhammad Abdullah
on 2022-02-14 13:54:03 CST
Signature: _____

Date Executed: February 14, 2022

10. DESCRIPTION OF CONTRACT MODIFICATION:

- a. This modification is made in accordance with Exhibit E – Revised-2, Contractual Terms and Conditions, Section 4, Option to Extend Contract Term.
- b. This contract term shall be extended from February 15, 2022 to February 14, 2023 at the pricing identified under Exhibit A-1, Revised-1, Pricing Schedule, Section 7D. Fully Burdened Labor Rates Used to Negotiate Task Orders - Option Year 2 (Year of the Contract) including all Subconsultants as follows:
 - i. Ama Terra Environmental under Section 8D. Fully Burdened Labor Rates Used to Negotiate Task Orders - Option Year 2 (Year 4 of the Contract),
 - ii. Crespo Consulting Services, Inc. under Section 9D. Fully Burdened Labor Rates Used to Negotiate Task Orders - Option Year 2 (Year 4 of the Contract),
 - iii. Fercam Group under Section 11D. Fully Burdened Labor Rates Used to Negotiate Task Orders - Option Year 2 (Year 4 of the Contract),
 - iv. HMMH under Section 12D. Fully Burdened Labor Rates Used to Negotiate Task Orders - Option Year 2 (Year 4 of the Contract),

- v. Zara Environmental under Section 14D. Fully Burdened Labor Rates Used to Negotiate Task Orders-Option Year 2 (Year 4 of the Contract),
- vi. And associated fee schedule for DHL Analytical, Inc. (November 1, 2018 – December 31, 2023), and Vortex Drilling Partners, LP, (2021 Fee Schedule & Unit Rates).

This is the second option period under the total three available option periods to be exercised.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #2]

[Reminder of this page is blank]

The remainder of Exhibit A – Pricing Schedule has been redacted.

For further information regarding Exhibit A, you may:

- Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.

OR

- Submit a public information request directly to PIR@capmetro.org.

For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: <https://www.capmetro.org/legal/>