

**CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY**  
AUSTIN, TEXAS

**CONTRACT MODIFICATION**

<b>1. CONTRACT NO:</b> 200345-Environmental Engineering Services (SOQ 304257)	<b>2. CONTRACT MODIFICATION NO.:</b> 4	<b>3. EFFECTIVE DATE OF C.M.</b> See Block 10	<b>4. CONTRACTOR NAME:</b> Weston Solutions, Inc.
--	--	--	--

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

<b>6. AMOUNT OF THIS CONTRACT MODIFICATION:</b>	<b>\$400,000.00</b>	<b>(INCREASE)</b>
<b>PRIOR TOTAL PRICE:</b>	<b>\$1,318,800.00</b>	
<b>NEW TOTAL PRICE:</b>	<b>\$1,718,800.00</b>	

<b>7. TERM OR PERIOD OF PERFORMANCE:</b>	<b>(INCREASE)</b>
<b>CURRENT:</b> 2/15/2022 – 2/14/2023	
<b>NEW:</b> 2/15/2023 – 2/14/2024	

**8. CONTRACTOR'S EXECUTION:**

Name & Title: SIGNATURE NOT REQUIRED  
(Print or type) Signature: SIGNATURE NOT REQUIRED  
Date Executed: \_\_\_\_\_

**9. CONTRACTING OFFICER'S EXECUTION:**

Name: Anita Deibert Manager, Acquisition and Contract Administration  
(Print or type) Signature: E-SIGNED by Anita Deibert  
on 2023-01-20 08:44:15 CST  
Date Executed: January 20, 2023

**10. DESCRIPTION OF CONTRACT MODIFICATION:** This modification makes the following change to the Contract for all pertinent purposes:

- a. This modification is made in accordance with Exhibit E – Revised-2, Contractual Terms and Conditions, Section 4, Option to Extend Contract Term.
- b. This contract term shall be extended for the period February 15, 2023 through February 14, 2024 for Weston Solutions, at the pricing identified under Exhibit A-1, Revised-1, Pricing Schedule, Section 7E. Fully Burdened Labor Rates Used to Negotiate Task Orders - Option Year 3 (Year 5 of the Contract) including all Subconsultants as follows:
  - i. AmaTerra Environmental under Section 8E. Fully Burdened Labor Rates Used to Negotiate Task Orders - Option Year 3 (Year 5 of the Contract),
  - ii. Crespo Consulting Services, Inc. under Section 9E. Fully Burdened Labor Rates Used to Negotiate Task Orders - Option Year 3 (Year 5 of the Contract),
  - iii. Fercam Group under Section 11E. Fully Burdened Labor Rates Used to Negotiate Task Orders -Option Year 3 (Year 5 of the Contract),
  - iv. HMMH under Section 12E. Fully Burdened Labor Rates Used to Negotiate Task Orders - Option Year 3 (Year 5 of the Contract),

- v. Zara Environmental under Section 14E. Fully Burdened Labor Rates Used to Negotiate Task Orders-Option Year 3 (Year 5 of the Contract),
- vi. And associated fee schedule for DHL Analytical, Inc. (November 1, 2018 – December 31, 2023), and Vortex Drilling Partners, LP, (2023 Fee Schedule & Unit Rates).

This is the third and final option period available under this contract.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

**[END OF MODIFICATION #4]**

# **The remainder of Exhibit A – Pricing Schedule has been redacted.**

**For further information regarding Exhibit A, you may:**

- Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.

**OR**

- Submit a public information request directly to [PIR@capmetro.org](mailto:PIR@capmetro.org).

For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: <https://www.capmetro.org/legal/>