

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200375- Real Property Surveying Services	2. CONTRACT MODIFICATION NO.: 5	3. EFFECTIVE DATE OF C.M. See Block 10	4. CONTRACTOR NAME: McGray & McGray Land Surveyors, Inc.
--	------------------------------------	--	--

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: \$0.00 NO CHANGE

CURRENT CONTRACT AMOUNT: \$2,955,000.00 (Not to Exceed Amount)

7. TERM OR PERIOD OF PERFORMANCE: 6-MONTHS INCREASE

PRIOR: 03/25/2024

NEW: 09/25/2024

8. CONTRACTOR'S EXECUTION:

~ CONTRACTOR DOES NOT NEED TO SIGN ~

9. CAPMETRO'S EXECUTION:

Name: Sean Wighamam, Contracts Administrator III
(print or type)

Signature: _____

Date Executed: _____

10. DESCRIPTION OF CONTRACT MODIFICATION: This modification is made in accordance with Exhibit E-Revised-2, Section 19, CHANGES, and makes the following change to the Contract for all pertinent purposes:

a. Modification No. 5 extends the current contract term, per Exhibit E-Revised-2, Section 5. ADDITIONAL OPTION TO EXTEND CONTRACT PERFORMANCE, from March 25, 2024, to September 25, 2024, thereby adding an additional 6-months to the Contract.

1. Note: This option may be exercised more than once, but the extension of performance hereunder shall not exceed a total of (six) 6 months. This Modification No. 5 utilizes the total 6-months.

2. The new contract expiration date is September 25, 2024.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #5]