

CONTRACT MODIFICATION

1. CONTRACT NO: 200662	2. CONTRACT MODIFICATION NO.: 2	3. EFFECTIVE DATE See Below	4. CONTRACTOR NAME: SHI Government Solutions
---------------------------	------------------------------------	--------------------------------	---

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: \$86,345.69 INCREASE

PRIOR TOTAL PRICE: \$165,219.87

NEW TOTAL PRICE: \$251,565.56

7. TERM OR PERIOD OF PERFORMANCE: ONE (1) YEAR INCREASE

PRIOR: 4/1/2022 - 3/31/2023

NEW: 4/1/2023 - 3/31/2024

8. CONTRACTOR'S EXECUTION:


Name & Title: _____ (Not Required)
(Print or type)

Signature: _____ (Not Required)

Date Executed: ____ / ____ / ____

9. CONTRACTING OFFICER'S EXECUTION:

Name: Danny Solano, Contracting Officer
(Print or type)

Signature: 

Date Executed: 3 / 30 / 2023

10. DESCRIPTION OF CONTRACT MODIFICATION:

The Contract is being modified in accordance with Exhibit E, Contractual Terms and Conditions, Section 4, entitled "Option to Extend Contract Term". Capital Metro is exercising the second of three (3), one (1) year option periods, for a total not to exceed amount of \$86,345.69. The new contract expiration date is March 31, 2024.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #2]