

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200664 Ridership Processing and Reporting Services	2. CONTRACT MODIFICATION NO.: 5	3. EFFECTIVE DATE OF C.M. See Section 9	4. CONTRACTOR NAME: Urban Transportation Associates, Inc
---	--	---	---

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1 above, as described in Block 10 below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: +\$ 76,000.00	INCREASE
PRIOR TOTAL PRICE: \$338,780.00	
NEW TOTAL PRICE: \$414,780.00	

7. TERM OR PERIOD OF PERFORMANCE: Twelve (12) Months	INCREASE
PRIOR: May 05, 2023 thru May 04, 2024	
NEW: May 05, 2024 thru May 04, 2025	

8. CONTRACTOR'S EXECUTION:

~ Contractor Signature Not Required ~

9. CONTRACTING OFFICER'S EXECUTION -- CAPMETRO:

Name: Muhammad Abdullah, C.P.M, VP Procurement, Chief Contracting Officer
(Print or type)

E-SIGNED by Muhammad Abdullah
on 2025-05-01 14:19:18 GMT

Signature: _____
Date Executed: May 01, 2025

10. DESCRIPTION OF CONTRACT MODIFICATION:

- This Contract Modification exercises a twelve (12) month option, in accordance with EXHIBIT E-REVISED-1, Contractual Terms and Conditions, Paragraph 4, OPTION TO EXTEND TERM at the pricing detailed in EXHIBIT A, Pricing Schedule, Section 7.E., Item 1, Option Period 4, Contract Year 5 for the total amount of \$76,000.00. The term shall be from May 05, 2025 through May 04, 2026 (Option Period 4, Contract Year 5).
- In view of the above, the total amount of the Contract is increased by \$76,000.00 from \$338,780.00 to **\$414,780.00**.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION