

CONTRACT MODIFICATION

1. CONTRACT NO: 200692
ERP System Replacement

2. CONTRACT
MODIFICATION NO: 27

3. EFFECTIVE DATE
OF C.M.
See Block 9. below

4. CONTRACTOR NAME:
Applications Software
Technology (AST)

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION: (NO CHANGE)

7. TERM OR PERIOD OF PERFORMANCE: (NO CHANGE)

8.CONTRACTOR'S EXECUTION:

Name & Title: Sonu Wadan, Chief Delivery Officer
(Print or type)

Signature:  Sonu Wadan

Date Executed: 10/27/2022

9.CONTRACTING OFFICER'S EXECUTION:

Name & Title: Tracee Metterle, Contracting Officer
(Print or type)

Signature: Tracee Metterle

Date Executed: October 27, 2022

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Modification is made in accordance with Exhibit E – Revised-1, Contractual Terms and Conditions, Section 20, CHANGES, to be made a part hereof for all pertinent purposes.

It is understood by the parties that the time period of thirty (30) days referenced in Exhibit F1 (Description of Implementation Services), Section 2.13 Post-Production Support, is extended from Monday, October 31, 2022, through Monday, November 7, 2022, at no additional cost with all existing Hypercare services and personnel remaining in effect during this time period.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION 27