

CONTRACT MODIFICATION

1. CONTRACT NO: 200808	2. CONTRACT MODIFICATION NO: 5	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: Payscale, Inc.
------------------------	--------------------------------	---	---------------------------------------

5. AGREEMENT TO MODIFY CONTRACT:  
The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION:	\$26,800.00	INCREASE
PRIOR TOTAL PRICE:	\$108,000.00	
NEW TOTAL PRICE:	\$134,800.00	

7. TERM OR PERIOD OF PERFORMANCE:	12 MONTHS	INCREASE
PRIOR:	04/29/2024 – 04/29/2025	
NEW:	04/29/2025 – 04/29/2026	

8.CONTRACTOR’S EXECUTION:

Name & Title: Matthew Hudson  
(Print or type) Manager, Install Base

DocuSigned by:  
Matthew Hudson  
CA9858C8A6C64B4...  
3/21/2025

Signature: \_\_\_\_\_

Date Executed: \_\_\_\_\_

9.CONTRACTING OFFICER’S EXECUTION:

Name & Title: Deborah Knutson, CPPB  
(Print or type) Contracts Administrator II

E-SIGNED by Deborah Knutson  
on 2025-03-24 07:53:22 CDT  
March 24, 2025

Signature: \_\_\_\_\_

Date Executed: \_\_\_\_\_

10. DESCRIPTION OF CONTRACT MODIFICATION:

1. This Contract Modification is made in accordance with Exhibit E, Contractual Terms and Conditions, Paragraph 4, OPTION TO EXTEND CONTRACT TERM, and Paragraph 19, CHANGES, to be made a part hereof for all pertinent purposes.
2.
3. The new expiration date is April 29, 2026.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION # 5