

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY ("CapMetro")

AUSTIN, TEXAS

**CONTRACT MODIFICATION**

<b>1. CONTRACT NO:</b> 200880	<b>2. CONTRACT MODIFICATION NO.:</b> 2	<b>3. EFFECTIVE DATE OF C.M.</b> See Block 9	<b>4. CONTRACTOR NAME:</b> EEA Consulting Engineers
----------------------------------	--	---	--

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.


**6. AMOUNT OF THIS CONTRACT MODIFICATION:** NO CHANGE

**7. TERM OR PERIOD OF PERFORMANCE:** NO CHANGE

Current: Through August 28, 2024

**8. CONTRACTOR'S EXECUTION:**

Name & Title: Toby Troberman / Principal  
(print or type)

Signature:   
Date Executed: 4/26/2024

**9. CAPMETRO'S EXECUTION:**

Name & Title: Sean Wighamman, Contracts Administrator III  
(print or type)

Signature: E-SIGNED by Sean Wighamman on 2024-04-26 21:10:25 GMT

Date Executed: April 26, 2024

**10. DESCRIPTION OF CONTRACT MODIFICATION:** Capital Metro is directing this modification pursuant to Exhibit E-Revised-2, Contractual Terms and Conditions, Section 22 entitled **CHANGES**, to be made a part hereof for all pertinent purposes. The changes are as follows:

1. Reference Exhibit E-Revised-2, Contractual Terms and Conditions Section 18, **SUBCONTRACTORS AND OUTSIDE CONSULTANTS**. In accordance with this clause, the Authority hereby accepts the following subcontractor name change and additional subcontractor as follows:

<u>Former Name</u>	<u>New Name</u>
Cotera+Reed Architects 2010 E 6 <sup>th</sup> St Austin, TX 78702	LEVY DYKEMA 620 Congress Ave. Ste. 100 Austin, TX 78701

Add  
GarzaEMC, LLC  
7708 Rialto Blvd., Ste. 125  
Austin, TX 78735

2. Reference Exhibit A-1-Revised-1, Pricing Schedule for Cotera+Reed Architects. This Exhibit A-1-Revised-1, Pricing Schedule has been updated to reflect new subcontractor name, LEVY DYKEMA, which is hereby incorporated for all pertinent purposes.
3. Reference Exhibit A-1-Revised-1, Pricing Schedule for GarzaEMC, which is hereby incorporated for all pertinent purposes.
4. All other Terms and Conditions remain the same and in full force and effect.

*This modification may be executed in multiple originals, and an executed facsimile or email copy shall have the same force and effect as the original document.*

**[END OF MODIFICATION #2]**

# **The remainder of Exhibit A – Pricing Schedule has been redacted.**

**For further information regarding Exhibit A, you may:**

- Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.

**OR**

- Submit a public information request directly to [PIR@capmetro.org](mailto:PIR@capmetro.org).

For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: <https://www.capmetro.org/legal/>