



CONTRACT MODIFICATION

1. CONTRACT NO: 200898 Urban Signage	2. CONTRACT MODIFICATION NO.: 5	3. EFFECTIVE DATE OF C.M. See Block 9	4. CONTRACTOR NAME: Future Systems, Inc.
--	--	--	--

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: **+\$94,720.40 INCREASE**

PRIOR ESTIMATED NOT-TO-EXCEED TOTAL AMOUNT: \$600,102.12

NEW ESTIMATED NOT-TO-EXCEED TOTAL AMOUNT: \$694,822.52

7. TERM OR PERIOD OF PERFORMANCE: **12-MONTHS INCREASE**

CURRENT TERM THROUGH: 10/3/2025

NEW TERM THROUGH: 10/3/2026

8. CONTRACTOR'S EXECUTION: **CONTRACTOR DOES NOT NEED TO SIGN**

9. CAPMETRO'S EXECUTION:

Name & Title: Anita Deibert, CPSM, Procurement Manager

E-SIGNED by Anita Deibert
Signature: on 2025-09-26 13:28:39 GMT

September 26, 2025
Date Executed: _____

10. DESCRIPTION OF CONTRACT MODIFICATION: This modification is made in accordance with Exhibit E-Revised-2, Section 19, CHANGES, and makes the following change to the Contract for all pertinent purposes.

1. This modification exercises Option Period 3 (Year 4 of the Contract) in accordance with Exhibit E-Revised-2, Contractual Terms and Conditions, Section 4. Option to Extend Contract Term, at the unit pricing for items listed in Exhibit A-Revised-5, Pricing Schedule, Section 7.D., Option Period 3 (Year 4 of the Contract), in the estimated total amount of \$94,720.40. The not-to-exceed contract amount is increased to \$694,822.52 and the contract term is extended for 12-months from October 4, 2025, through October 3, 2026.
2. **The new Contract expiration date is October 3, 2026.**

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION