

CONTRACT MODIFICATION

1. CONTRACT NO: 500018 – Wayfinding and Customer Information	2. CONTRACT MODIFICATION NO.: 2	3. EFFECTIVE DATE OF C.M. See Block 9	4. CONTRACTOR NAME: CHK America, Inc
---	--	--	--

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION:	\$77,000.00	INCREASE
PRIOR NOT TO EXCEED AMOUNT:	\$134,800.00	
NEW NOT TO EXCEED AMOUNT:	\$211,800.00	

7. TERM OR PERIOD OF PERFORMANCE:	12 months	INCREASE
PRIOR:	January 3, 2024	
NEW:	January 3, 2025	

8. CONTRACTOR'S EXECUTION: ~ CONTRACTOR DOES NOT NEED TO SIGN ~

9. CONTRACTING OFFICER'S EXECUTION:

Name: Muhammad Abdullah, VP of Procurement & Chief Contracting Officer
(Print or type)

Signature: 

Date Executed: December 15, 2023

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification is made in accordance with Exhibit E-Revised-2, Contractual Terms and Conditions, Section 4, OPTION TO EXTEND CONTRACT TERM, extending the contract from January 3, 2024 to January 3, 2025. Pricing is in accordance with the Fully Burdened Labor Rates used to negotiate task orders detailed in Exhibit A-Revised-2, Option Year 1 (Year 2 of the Contract) which is summarized below in the table.

The remainder of Exhibit A – Pricing Schedule has been redacted.

For further information regarding Exhibit A, you may:

- Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.

OR

- Submit a public information request directly to PIR@capmetro.org.

For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: <https://www.capmetro.org/legal/>