CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

| | CONTRACT | MODI | IFICATION | |
|--|---|-------|--|---|
| 1. CONTRACT NO: 500059 | 2. CONTRACT MODIFICATION NO: | | 3. EFFECTIVE DATE OF C.M. See Block 9. below | 4. CONTRACTOR NAME: Columbia Equipment Co., Inc. |
| 5. AGREEMENT TO MODIFY CO The parties hereto agree to m pursuant to the terms and cond (including, but not limited to, pr | odify the Contract ider itions of the Contract. E | xcept | as modified herein, all | other provisions of the Contract |
| 6.AMOUNT OF THIS CONTRACT MODIFICATION: | | \$41 | ,579.00 | INCREASE |
| PRIOR TOTAL PRICE: \$158,4 NEW TOTAL PRICE: \$200,0 | | | | |
| 7. TERM OR PERIOD OF PERFORMANCE: | | 12 N | MONTHS | INCREASE |
| PRIOR: 03/03/2023 - 03/02/20 NEW: 03/03/2025 - 03/02/20 | | | | |
| 8.CONTRACTOR'S EXECUTION | N: | | | |
| | equired | | Signature: Not | Required |
| (Print or | <i>type)</i> | | Date Executed: | |
| 9.CONTRACTING OFFICER'S E | EXECUTION: | | E-SIG | NED by Anita Deibert |

10. DESCRIPTION OF CONTRACT MODIFICATION:

Name & Title: Anita Deibert, C.P.S.M., Contracting Officer (Print or type)

1. This Contract Modification is made in accordance with Exhibit E – Revised-2, Contractual Terms and Conditions, Paragraph 4, OPTION TO EXTEND CONTRACT TERM, to be made a part hereof for all pertinent purposes.

Signature:__on 2025-02-28 15:53:10 CST

Date Executed: February 28, 2025

- 2. This modification 1 exercises a twelve (12) month unilateral option for Option Period 1 of the contract (03/03/2025 through 03/02/2026) at the pricing stated in Exhibit A, Pricing Schedule, Section 9 Option Year 1, Subsections 9.A and 9.B, Items A., A.1, B and B.1 inclusive.
- 3. The new expiration date is March 2, 2026.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION #1