

CONTRACT MODIFICATION

1. CONTRACT NO: 200316-Enterprise Asset Management	2. CONTRACT MODIFICATION NO.: 12	3. EFFECTIVE DATE OF C.M. See Block 9	4. CONTRACTOR NAME: Hexagon EAM Holdings LLC
--	---	--	--

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: \$0.00 **NO CHANGE**

PRIOR NOT TO EXCEED AMOUNT: \$3,992,505.48

NEW NOT TO EXCEED AMOUNT: \$3,992,505.48

7. TERM OR PERIOD OF PERFORMANCE: **Eight (8) Days**

PRIOR: October 30, 2022

NEW: November 7, 2022

8. CONTRACTOR'S EXECUTION:

Contractor Signature Not Required

Name & Title: _____
(print or type name)

Signature: _____

Date Executed: _____

9. CONTRACTING OFFICER'S EXECUTION:

Name: _____ John Pena, Contracts Administrator
(Print or type)

Signature: _____

Date Executed: _____

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification makes the following change in accordance with Exhibit E-Revised-1, Contractual Terms and Conditions, Section 15, Changes.

1. Modification No. 12 is issued to extend current contract services by eight (8) calendar days per Exhibit E, Revised-1, Section 6. Option to Extend Services.
2. Continued performance of services are to be continued based on the current limits and rates specified in the contract.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION #12