

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY  
AUSTIN, TEXAS

**CONTRACT MODIFICATION**

|   |   |   |   |
|---|---|---|---|
| <b>1. CONTRACT NO: 500067</b><br>Enterprise Asset<br>Management | <b>2. CONTRACT<br/>MODIFICATION NO.: 18</b> | <b>3. EFFECTIVE DATE<br/>OF C.M.</b><br>See Block 9 Below | <b>4. CONTRACTOR NAME:</b><br>Intergraph Corporation<br>Division: Hexagon's ALI |
|---|---|---|---|

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1 above, as described in Block 10 below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

|   |                       |                 |
|---|-----------------------|-----------------|
| <b>6. AMOUNT OF THIS CONTRACT MODIFICATION:</b> | <b>\$ 2,362.50</b>    | <b>INCREASE</b> |
| <b>PRIOR TOTAL PRICE:</b>                       | <b>\$5,659,791.24</b> |                 |
| <b>NEW TOTAL PRICE:</b>                         | <b>\$5,662,153.74</b> |                 |

**7. TERM OR PERIOD OF PERFORMANCE:** **NO CHANGE**

**CURRENT:** **October 31, 2025**

**8. CONTRACTOR'S EXECUTION:**

Name & Title: Nicole L. Stiltner, Associate Division Counsel  
(print or type name)

Signature: Nicole L. Stiltner

Date Executed: 03/31/25

**9. CONTRACTING OFFICER'S EXECUTION -- CAPMETRO:**


Name: Jeffery Yeomans, Contracting Officer  
(Print or type)

Signature: Jeffery Yeomans

Date Executed: 03/28/25

**10. DESCRIPTION OF CONTRACT MODIFICATION:**

1. This modification makes the following change in accordance with Exhibit E-Revised-1, Contractual Terms and Conditions, Section 15, Changes.

(a) 



(b) New contract total price increases to **\$5,662,153.74**.

*This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.*

**[END OF MODIFICATION #18]**