

CONTRACT MODIFICATION**1. CONTRACT NO: 500081**
Fuel Price Risk Management**2. CONTRACT**
MODIFICATION NO: 3**3. EFFECTIVE DATE**
OF C.M.
See Block 9. below**4. CONTRACTOR NAME:**
Linwood Capital, LLC**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION: \$48,000 INCREASE**PRIOR TOTAL PRICE: \$136,800.00****CONTRACT MOD 03: \$ 48,000.00****NEW TOTAL PRICE: \$ 184,800.00****7. TERM OR PERIOD OF PERFORMANCE: 1 Year INCREASE****PRIOR: 09/01/2026****NEW: 09/01/2027****8.CONTRACTOR'S EXECUTION: CONTRACTOR DOES NOT NEED TO SIGN**

Name & Title: _____ Signature: _____ Date Executed: _____
(Print or type)

9.CONTRACTING OFFICER'S EXECUTION:

E-SIGNED by Terry Dudley

on 2026-07-03 05:51:56 AKDT

Name & Title: Terry Dudley, Contracts Administrator Signature: _____ Date Executed: _____
(Print or type)

10. DESCRIPTION OF CONTRACT MODIFICATION:

In accordance with Exhibit E-Revised-1 – Contractual Terms and Conditions, Section 4, Option to Extend Contract Term. This Modification is issued for the continuation of services within the limits and rates specified in the contract for one (1) year (1 option period with a duration of two 12-months), through September 1, 2027.

Accepted as to Exhibit A, Pricing Schedule, items specified in Section 6.d, Option Period 3, Contract Year 4, Line Item 1, 4th Year Lump Sum Rate.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION 3