

CONTRACT MODIFICATION

1. CONTRACT NO: 500082 Construction of Bridge Span Replacements	2. CONTRACT MODIFICATION NO: 6	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: Jay-Reese Contractors, Inc.
---	---------------------------------------	--	---

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: (NO CHANGE)

PRIOR TOTAL PRICE:

NEW TOTAL PRICE:

7. TERM OR PERIOD OF PERFORMANCE: (NO CHANGE)

PRIOR:

NEW:

8. CONTRACTOR'S EXECUTION:

Name & Title: Ron Albee, President
(Print or type)

Signature: _____

Date Executed: June 18, 2026

9. CONTRACTING OFFICER'S EXECUTION:

Name & Title: Tracee Metterle, Contracting Officer
(Print or type)

Signature: Tracee Metterle

Date Executed: June 18, 2026

Digitally signed by Tracee Metterle
DN: cn=Tracee Metterle, o=Capital Metro,
ou=Procurement,
email=tracee.metterle@capmetro.org, c=US
Date: 2026.06.18 16:34:03 -0500

10. DESCRIPTION OF CONTRACT MODIFICATION:

The contract is modified in accordance with Exhibit E - Revised-Z, Contractual Terms and Conditions, Section 41., entitled **CHANGES**, to be made a part hereof for all pertinent purposes. The changes are as follows:

Refer to Modification 5, fully executed on March 30, 2026. The plan set attached thereto is hereby replaced in its entirety with the plan set attached hereto, which is made a part hereof for all pertinent purposes.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION 6