

**CONTRACT MODIFICATION**

<b>1. CONTRACT NO: 500123</b>	<b>2. CONTRACT MODIFICATION NO: 1</b>	<b>3. EFFECTIVE DATE OF C.M. See Block 9. below</b>	<b>4. CONTRACTOR NAME: World Wide Technology, LLC</b>
-------------------------------	---	---	---

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

<b>6.AMOUNT OF THIS CONTRACT MODIFICATION:</b>	<b>\$ 167,444.97 INCREASE</b>
<b>PRIOR TOTAL PRICE:</b>	<b>\$1,560,067.84</b>
<b>NEW TOTAL PRICE:</b>	<b>\$1,727,512.81</b>

<b>7. TERM OR PERIOD OF PERFORMANCE:</b>	<b>12 MONTH INCREASE</b>
<b>PRIOR TERM:</b>	<b>June 25, 2024 – June 25, 2025</b>
<b>NEW TERM:</b>	<b>June 25, 2024 – June 25, 2026</b>

**8.CONTRACTOR'S EXECUTION:**

Name & Title: CONTRACTOR DOES NOT NEED TO SIGN Signature: \_\_\_\_\_ Date Executed: \_\_\_\_\_  
(Print or type)


**9.CONTRACTING OFFICER'S EXECUTION:**

Name & Title: Anita Deibert, Procurement Manager Officer Signature: E-SIGNED by Anita Deibert  
on 2025-06-20 09:51:23 CDT  
Date Executed: June 20, 2025

**10. DESCRIPTION OF CONTRACT MODIFICATION:**

This Modification 1 is issued in accordance with Exhibit E-Revised-2-3<sup>rd</sup> FPR, Contractual Terms and Conditions, Section 4, **OPTION TO EXTEND CONTRACT TERM** to be made a part hereof for all pertinent purposes. The changes are as follows:

1.



2. The Term of the Contract is hereby extended to June 25, 2026.

*For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.*

**END OF MODIFICATION**

Page 1 of 1