CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 2. CONTRACT 3. EFFECTIVE DATE 4. CONTRACTOR NAME: **MODIFICATION NO.: 1** 500240 OF C.M. The EConsortium Group See Block 10

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: \$68,094.62 **INCREASE**

PRIOR TOTAL PRICE: \$ 449.191.65 **NEW TOTAL PRICE:** \$ 517,286.27

7. TERM OR PERIOD OF PERFORMANCE: M. NO CHANGE

PRIOR: 4/24/2025 - 7/24/2025

NEW: NO CHANGE

8. CONTRACTOR'S EXECUTION:

Mustafa Cochinwala Name & Title:

(Print or type)

Signature: :

Date Executed: _06/05/2025

9. CONTRACTING OFFICER'S EXECUTION:

E-SIGNED by Jewel Walker on 2025-06-05 13:47:33 GMT

Name: Jewel Walker, Buyer III

Signature: (Print or type)

June 05, 2025 Date Executed:

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification is issued in accordance with Exhibit E, Contractual Terms and Conditions, Section 12, entitled CHANGES; CapMetro accepts The EConsortium Group, Quote No. 12068, dated May 20, 2025, detailing the complete list of revised network equipment items and quantities to be delivered to CapMetro, with additional network equipment not to exceed \$68,094.62, for a grand total not to exceed contract amount of \$517,286.27. The EConsortium Quote is attached hereto and made a part hereof for all pertinent purposes.

The following table summarizes changes to the contract amount:

Contract Amount	\$449,191.65
Modification 1 – Additional Network Equipment	\$68,094.62
New Total Contract Amount Including Modification 1:	\$517,286.27

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #1]