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CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO:
200345-Environmental
Engineering Services 
(SOQ 304257)

2. CONTRACT
MODIFICATION NO.:  6

3. EFFECTIVE DATE
OF C.M.

See Block 9 

4. CONTRACTOR NAME:
Weston Solutions, Inc.

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the
terms and conditions of the Contract.  Except as modified herein, all other provisions of the Contract (including, but not limited
to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: NO CHANGE

CURRENT CONTRACT AMOUNT: $1,718,800.00

7. TERM OR PERIOD OF PERFORMANCE: NO CHANGE

CURRENT:  08/14/2024

8. CONTRACTOR’S EXECUTION:

Name & Title:         Signature:
   (Print or type)

Date Executed: _______________________

9. CONTRACTING OFFICER’S EXECUTION:

Name:    Sean Wighaman, Contracts Administrator III Signature:
(Print or type)

Date Executed: ______________________

10. DESCRIPTION OF CONTRACT MODIFICATION: Capital Metro is directing this modification pursuant to Exhibit E-
Revised-2, Contractual Terms and Conditions, Section 18 entitled CHANGES, to be made a part hereof for all pertinent
purposes.  The changes are as follows:

1. Reference Exhibit E-Revised-1, Contractual Terms and Conditions Section 14, SUBCONTRACTORS AND OUTSIDE
CONSULTANTS.  In accordance with this clause, the Authority hereby accepts the following subcontractor parent
company name change reference as follows:

Formerly
AmaTerra Environmental, Inc
4009 Banister Lane, Suite 300
Austin, TX 78704

New
Environmental Research Group, LLC
6049 Falls Road
Baltimore, MD 21209

2. Reference Exhibit A-1-Revised-1, Pricing Schedule for AmaTerra Environmental. This Exhibit A-1-Revised-1, Pricing
Schedule has been updated to reflect new subcontractor name, Environmental Research Group, LLC which is hereby
incorporated for all pertinent purposes.

3. All other Terms and Conditions remain the same and in full force and effect.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #6] 

Jeff Henke

21 March 2024



 
 

The remainder of Exhibit A 
– Pricing Schedule has 

been redacted. 
 
 
 
 
 

For further information regarding Exhibit A, you may: 
 
 

• Reach out to the Contractor directly via the Contractor contact 
details provided on the cover page of this contract. 
 

OR 
 

• Submit a public information request directly to PIR@capmetro.org. 
 
 
 
 

For more information regarding the Public Information Act and submitting public information requests, 
follow this link to our website: https://www.capmetro.org/legal/ 

https://www.capmetro.org/legal/

	RedactionNotice-Exhibit-A.pdf
	The remainder of Exhibit A – Pricing Schedule has been redacted.
	For further information regarding Exhibit A, you may:
	 Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.
	OR
	 Submit a public information request directly to PIR@capmetro.org.
	For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: https://www.capmetro.org/legal/


