
Page 1 of 1 
Revised 01/09/2020

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO:
200518-General Planning
Consulting Services

2. CONTRACT
MODIFICATION NO.:  5

3. EFFECTIVE DATE
OF C.M.

See Block 10

4. CONTRACTOR NAME:
Nelson/Nygaard
Consulting Services, Inc.

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the
terms and conditions of the Contract.  Except as modified herein, all other provisions of the Contract (including, but not limited
to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: NO CHANGE

PRIOR TOTAL PRICE:
NEW TOTAL PRICE:

7. TERM OR PERIOD OF PERFORMANCE: NO CHANGE

PRIOR: Through June 22, 2021
NEW:  Through June 22, 2021 

8. CONTRACTOR’S EXECUTION:

Name & Title: Signature:
(Print or type)

Date Executed: _______________________  

9. CONTRACTING OFFICER’S EXECUTION:

Name:   John Pena, Contracts Administrator Signature:
(Print or type)

Date Executed: ______________________

10. DESCRIPTION OF CONTRACT MODIFICATION: This modification makes the following change to the Contract for all
pertinent purposes:

Capital Metro is directing this modification pursuant to Exhibit E-Revised-3, Contractual Terms and Conditions, Section 19
(a) entitled CHANGES, to be made a part hereof for all pertinent purposes.  The changes are as follows:

1. Reference Exhibit E-Revised-3, Contractual Terms and Conditions Section 15, SUBCONTRACTORS AND OUTSIDE
CONSULTANTS.  In accordance with this Clause, the Authority hereby accepts as an additional subcontractor under
Contract No.200518. The sub-contactor’s information is as follows:

Sam Schwartz Consulting, LLC
707 Wilshire Boulevard, Suite 4900
Los Angeles, CA 90017

2. Reference Exhibit A-1-Revised-1, Pricing Schedule from Sam Schwartz Consulting, LLC, which is hereby incorporated
for all pertinent purposes.

3. All other Terms and Conditions remain the same and in full force and effect.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an
original document.

[END OF MODIFICATION #5] 



 
 

The remainder of Exhibit A 
– Pricing Schedule has 

been redacted. 
 
 
 
 
 

For further information regarding Exhibit A, you may: 
 
 

• Reach out to the Contractor directly via the Contractor contact 
details provided on the cover page of this contract. 
 

OR 
 

• Submit a public information request directly to PIR@capmetro.org. 
 
 
 
 

For more information regarding the Public Information Act and submitting public information requests, 
follow this link to our website: https://www.capmetro.org/legal/ 

https://www.capmetro.org/legal/
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