CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 500143, 2. CONTRACT 3. EFFECTIVE DATE | 4. CONTRACTOR NAME:
IDIQ Construction Services MODIFICATION NO: 2 OF C.M. Mufiz Concrete and
See Block 9. below | Contracting, Inc.

5. AGREEMENT TO MODIFY CONTRACT:
The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below,
pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract
(including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION: INCREASE: Not-to-exceed $7,500,000.00
for all contracts for this Option Period 1

The total contract amount shall be determined by the cumulative total of the task orders issued. The total amount
of all task orders shall not exceed $22,800,000.00 for all contracts awarded for this service.

7. TERM OR PERIOD OF PERFORMANCE: ONE (1) YEAR
FROM: March 19, 2025
TO: March 19, 2026

8.CONTRACTOR’S EXECUTION:

~ CONTRACTOR IS NOT REQUIRED TO SIGN ~
Name & Title: Signature:
(Print or type)

Date Executed:

9.CONTRACTING OFFICER’S EXECUTION:

E-SIGNED by Muhammad Abdullah
on 2025-02-13 13:19:25 GMT

Name & Title: Muhammad Abdullah, Chief Contracting Officer  Signature:
(Print or type)

Date Executed: February 13, 2025

10. DESCRIPTION OF CONTRACT MODIFICATION:

The contract is modified in accordance with Exhibit E - Revised-1, Contractual Terms and Conditions, Section 5,
Option to Extend Contract Term, to be made a part hereof for all pertinent purposes. Modification 2 exercises
option period 1, year 2 of the contract. Pricing for option period 1 is based on the percentages indicated in Exhibit A
(Pricing Schedule), Section 7. The new Contract expiration date is March 19, 2026.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and
sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents
does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from
and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or
materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the
same force and effect as an original document.

END OF MODIFICATION 2
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Questions regarding Supplier Diversity (i.e., DBE/SBE) Exhibit D requirements under the contract should be directed to dbe cmta@capmetro.org.
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