

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200459	2. CONTRACT MODIFICATION NO.: 5	3. EFFECTIVE DATE OF C.M. See Block 9	4. CONTRACTOR NAME: The Aegis Group, Inc.
----------------------------------	--	---	---

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: NO CHANGE

7. TERM OR PERIOD OF PERFORMANCE: 6 MONTHS INCREASE
PRIOR: October 25, 2024
NEW: April 25, 2025

8. CONTRACTOR'S EXECUTION:

Name & Title: CONTRACTOR DOES NOT NEED TO SIGN Signature: _____
(Print or type) Date Executed: _____

9. CONTRACTING OFFICER'S EXECUTION:

Name: Raymond Lalley, Contract Administrator III Signature: _____
(Print or type) Date Executed: _____

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Modification 5 is issued in accordance with Exhibit E, Contractual Terms and Conditions, Section 5, **ADDITIONAL OPTION TO EXTEND CONTRACT PERFORMANCE** to be made a part hereof for all pertinent purposes. The changes are as follows:

1. This Modification 5 is issued to exercise a six (6) month unilateral extension option in accordance with Exhibit E, Contractual Terms and Conditions, Section 5, entitled **ADDITIONAL OPTION TO EXTEND CONTRACT PERFORMANCE** for the fully burdened labor rates specified in Exhibit A-1-Revised-1, Pricing Schedule, Section 8.E., Option Year 4 (Contract Year 5).
2. The Term of the Contract is hereby extended to April 25, 2025.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #5]