

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200473	2. CONTRACT MODIFICATION NO.: 3	3. EFFECTIVE DATE OF C.M. See Block 10	4. CONTRACTOR NAME: BYTEMARK, INC
---------------------------	------------------------------------	--	--------------------------------------

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: \$0.00 NO CHANGE

PRIOR TOTAL PRICE: \$ 1,799,984.00
NEW TOTAL PRICE: \$ \$ 1,799,984.00

7. TERM OR PERIOD OF PERFORMANCE: 12 months INCREASE
PRIOR: 03/05/2022
NEW: 03/05/2023

8. CONTRACTOR'S EXECUTION: CONTRACTOR DOES NOT NEED TO SIGN

Name & Title: _____ Signature: _____
(Print or type) Date Executed: ___ / ___ / 2022 ___

9. CONTRACTING OFFICER'S EXECUTION:

Name: Jeffery Yeomans Contracting Officer Signature: _____
(Print or type) Date Executed: __03__ / __04__ / 2022__

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification is made in accordance with Exhibit E-Revised-1, Contractual Terms and Conditions, Section 4, **Option to Extend Contract Term** extending the contract by twelve (12) months.

The new contract expiration date is March 5, 2023

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #3]