

CONTRACT MODIFICATION

1. CONTRACT NO: 200635 PTC Fiber Locate Services	2. CONTRACT MODIFICATION NO: 2	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: USIC Locating Services, LLC
---	---	---	---


5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.


6. AMOUNT OF THIS CONTRACT MODIFICATION:	\$70,023.40	INCREASE
PRIOR TOTAL PRICE:	\$67,640.00	
NEW TOTAL PRICE:	\$137,663.40	

7. TERM OR PERIOD OF PERFORMANCE:	ONE (1) YEAR
FROM:	October 22, 2021
TO:	October 22, 2022

8. CONTRACTOR'S EXECUTION:

Darin Stalbaum
Name & Title: VP-Sales (Print or type) Signature: 
Date Executed: 10/14/2021

9. CONTRACTING OFFICER'S EXECUTION:

Name & Title: Tracee Metterle, Contracts Administrator III (Print or type) Signature: 
Date Executed: October 19, 2021

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification is made in accordance with Exhibit E - Revised-2, Contractual Terms and Conditions, Section 4, OPTION TO EXTEND CONTRACT TERM, to be made a part hereof for all pertinent purposes. Modification 2 exercises Option Period 1 for Contract Year 2, for a twelve (12) month duration. This term shall be from October 23, 2021, through October 22, 2022.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION 2