CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO:
2. CONTRACT
200639, Marketing
Services
2. CONTRACT
MODIFICATION NO.: 1
Services
3. EFFECTIVE DATE
OF C.M. See
Block 9. below
4. CONTRACTOR NAME:
Sherry Matthews, Inc.

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: (Not to exceed \$2,306,932.00 Total over 2 contracts)

Previous: The total contract amount shall be determined by the cumulative total of the task orders issued. The total amount of all task orders shall not exceed \$2,239,740.00 for the 2 contracts awarded for this service.

NEW: The total contract amount shall be determined by the cumulative total of the task orders issued. The total amount of all task orders shall not exceed **\$4,546,672.00** for the 2 contracts awarded for this service.

7. TERM OR PERIOD OF PERFORMANCE: 12 months INCREASE

PRIOR: December 23, 2021 NEW: December 23, 2022

8. CONTRACTOR'S EXECUTION:

Name & Title: CONTRACTOR DOES NOT NEED TO SIGN

9. CONTRACTING OFFICER'S EXECUTION:

Name & Title: Muhammad Abdullah, CTCM, C.P.M. Sr. Director & Chief Contracting Officer

Signature: E-SIGNED by Muhammad Abdullah

Date Executed: December 1/6, 2021

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Modification 1 is issued to exercise Option Year 1 of the Contract (Year 2) in accordance with Exhibit E-Revised-1, Contractual Terms and Conditions, Section 4, Option to Extend Term for the Contract prices in Exhibit A-Revised-1, Pricing, Modules 2,3,and 4, Option Year 1 (Contract Year 2). The Term of the Contract is hereby extended to December 23, 2022.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION #1

Contract 200639 Page 1 Modification 1

The remainder of Exhibit A - Pricing Schedule has been redacted.

For further information regarding Exhibit A, you may:

 Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.

OR

Submit a public information request directly to PIR@capmetro.org.

For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: https://www.capmetro.org/legal/