## CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

Addition Lead			
CONTRACT MODIFICATION			
1. CONTRACT NO: 200660	2. CONTRACT MODIFICATION NO: 12	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: Simply Klean, LLC
5. AGREEMENT TO MODIFY CONTRACT:  The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.			
6.AMOUNT OF THIS CONTRACT MODIFICATION: PRIOR TOTAL PRICE: NEW TOTAL PRICE:		1,641,989.15 4,256,393.23 5,898,382.38	INCREASE
7. TERM OR PERIOD OF PERFO PRIOR TERM: April 1 <sup>st</sup> , 2025 NEW TERM: April 1 <sup>st</sup> , 2026	ORMANCE: 12 I	MONTHS	INCREASE
8.CONTRACTOR'S EXECUTION	l:		
Name & Title: [CONTRACTOR DOES NOT NEED TO SIGN] Signature: Date Executed: (Print or type)			
9.CONTRACTING OFFICER'S E	XECUTION:		
Name & Title: Muhammad Abdullah, VP of Procurement & Chief Contracting Officer_ Signature:  (Print or type)  Date Executed: March 28, 2025			
10 DESCRIPTION OF CONTRA	CT MODIFICATION:		

This contract modification is made in accordance with Exhibit E-Revised-1, Contractual Terms and Conditions, Section 4. OPTION TO EXTEND CONTRACT TERM made part of hereof all pertinent purposes. The changes are as follows:

1.

2. The term of the contract is hereby extended to April 1, 2026, for Option Year 3.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

## **END OF MODIFICATION**