## CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY AUSTIN. TEXAS

### **CONTRACT MODIFICATION #1**

1. CONTRACT NO:	2. CONTRACT	3. EFFECTIVE DATE	4. CONTRACTOR NAME:
200755. Uniform	MODIFICATION NO.: 1	OF C.M. See	CFJ Manufacturing, LP
Supplies		Block 7 below	or o managaring, 2
Juppiies		DIOCK / DEIOM	

### 5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6.	AMOUNT OF THIS CONTRACT MODIFICATION: INCREASE OF \$244,439.61  PREVIOUS: The total amount shall not exceed \$1,441,408.38 for uniform services.						
	NEW: The total amount shall not exceed \$1,685,847.99 for uniform services.						
7.	TERM OR PERIOD OF PERFORMANCE: PRIOR: NEW:	12 months December 31, 2022 December 31, 2023	ING	CREASE			
8.	CONTRACTOR'S EXECUTION:						
N	ame & Title: <b>CONTRACTOR DOES NOT N</b>	EED TO SIGN					
9.	CONTRACTING OFFICER'S EXECUTION:						
N	ame & Title: Anita Deibert, Procurement Mana	ager, Acquisitions & Co	ntract Administr	ation_			
Si	E-SIGNED by Anita Deibert		Date Executed:	December 22, 2022			

### 10. DESCRIPTION OF CONTRACT MODIFICATION:

This Modification 1 is issued in accordance with Exhibit E, Contractual Terms and Conditions, Section 4, **OPTION TO EXTEND CONTRACT TERM** to be made a part hereof for all pertinent purposes. The changes are as follows:

- 1. This Modification 1 is issued to exercise a twelve (12) month unilateral extension option in accordance with Exhibit E, Contractual Terms and Conditions, Section 4, entitled **OPTION TO EXTEND CONTRACT TERM** for items specified in Exhibit A-Revised-1, Pricing Schedule, Section 6., Option Year 1 (Contract Year 2).
- 2. The Term of the Contract is hereby extended to December 31, 2023.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

### **END OF MODIFICATION #1**

Contract 200755 Page 1 of 1 Modification 1

# The remainder of Exhibit A - Pricing Schedule has been redacted.

# For further information regarding Exhibit A, you may:

 Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.

OR

Submit a public information request directly to <a href="PIR@capmetro.org">PIR@capmetro.org</a>.

For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: https://www.capmetro.org/legal/