

CONTRACT MODIFICATION

1. CONTRACT NO: 200778 Data Warehouse and Business Intelligence Solution Implementation (DW/BI Implementation)	2. CONTRACT MODIFICATION NO: 9	3. EFFECTIVE DATE OF C.M. See Block 9	4. CONTRACTOR NAME: California Creative Solutions, dba CCS Global Tech
---	---	---	--

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: \$250,000.00 INCREASE

CURRENT CONTRACT AMOUNT: \$3,915,935.20

NEW CONTRACT AMOUNT: \$4,165,935.20

7. TERM OR PERIOD OF PERFORMANCE: 12-MONTHS INCREASE

PRIOR: 07/31/2025

NEW: 07/31/2026

8. CONTRACTOR'S EXECUTION:

~ CONTRACTOR DOES NOT NEED TO SIGN ~

9. CAPMETRO'S EXECUTION:

Name: Muhammad Abdullah, C.P.M., VP Procurement & Chief Contracting Officer
(print or type)

E-SIGNED by Anita Deibert
Signature: on 2025-07-28 21:51:52 GMT

Date Executed: July 28, 2025

10. DESCRIPTION OF CONTRACT MODIFICATION: This modification is made in accordance with Exhibit E-Revised-4, Section 20, CHANGES, and makes the following change to the Contract for all pertinent purposes:

1. Modification No. 9 exercises Option Period 2 (Contract Year 4), in accordance with Exhibit E-Revised-4, Contractual Terms and Conditions, Section 4. Option to Extend Contract Term, at the pricing listed under Exhibit A-Revised-1, Pricing Schedule, Section 7. Pricing: Option Period 2 (Contract Year 4), Item 5.0 Maintenance and Support, thereby increasing the contract term for a twelve (12) month duration and increasing the contract amount by \$250,000.00 for a revised Total Contract Amount of \$4,165,935.20.
2. **The new contract expiration date is July 31, 2026.**

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION