

CONTRACT MODIFICATION

**1. CONTRACT NO: 200832 –
Third Party Functional
Assessment**

**2. CONTRACT
MODIFICATION NO: 4**

**3. EFFECTIVE DATE
OF C.M.
See Block 9. below**

**4. CONTRACTOR NAME:
MTM Transit, LLC**

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION: **\$ 435,260.88** **INCREASE**
PRIOR TOTAL PRICE: \$1,614,615.60
NEW TOTAL PRICE: \$2,049,876.48

7. TERM OR PERIOD OF PERFORMANCE: **12 MONTHS** **INCREASE**
PRIOR TERM: December 18, 2024 through December 17, 2025
NEW TERM: December 18, 2025 through December 17, 2026

8.CONTRACTOR'S EXECUTION:

Name & Title: Not Required Signature: (Not Required) Date Executed: n/a
(Print or type)

9.CONTRACTING OFFICER'S EXECUTION:

Name & Title: Muhammad Abdullah E-SIGNED by Anita Deibert
VP of Procurement and Chief Contracting Officer Signature: on 2025-11-05 10:55:52 CST Date Executed: November 05, 2025
(Print or type)

10. DESCRIPTION OF CONTRACT MODIFICATION:

1. This Contract Modification is made in accordance with Exhibit E – Revised-2, Contractual Terms and Conditions, Paragraph 4, OPTION TO EXTEND CONTRACT TERM, to be made a part hereof for all pertinent purposes.
2. This modification 4 exercises a twelve (12) month unilateral option for Option Year 2, (Year 5 of the Contract), (12/18/2025 through 12/17/2026) at the pricing stated in Exhibit A – Revised-2, Pricing Schedule, Section 6.E, Items 1 - 2.
3. The new expiration date is December 17, 2026.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION 4