

CONTRACT MODIFICATION

1. CONTRACT NO: 200853
General Engineering
Consulting Services

2. CONTRACT
MODIFICATION NO: 2

3. EFFECTIVE DATE
OF C.M.
See Block 9. below

4. CONTRACTOR NAME:
Bridgefarmer & Associates,
Inc.

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION:**NO CHANGE**


CURRENT CONTRACT AMOUNT: \$44,246,500 total cumulative amount for all seven (7) contracts

7. TERM OR PERIOD OF PERFORMANCE:**NO CHANGE**

CURRENT TERM THROUGH 08/09/2025

8.CONTRACTOR'S EXECUTION:

Name & Title: Mansoor Ahsan, PE
(Print or type)

Signature: 

Date Executed: 03-06-2025

9.CONTRACTING OFFICER'S EXECUTION:

Name & Title: Sean Wighaman, Contracts Administrator
(Print or type)

E-SIGNED by Sean Wighaman
on 2025-03-06 22:25:22 GMT

March 06, 2025

Signature: _____

Date Executed: _____

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification is made in accordance with Exhibit E-Revised-3, Section 20, CHANGES, and makes the following changes to the Contract for all pertinent purposes:

1. Reference Exhibit E-Revised-3, Contractual Terms and Conditions Section 16, **SUBCONTRACTORS AND OUTSIDE CONSULTANTS**. In accordance with this clause, the Authority hereby accepts Alfred Benesch & Company (Benesch) as an additional subcontractor under this contract. The subcontractor's information is as follows:

Alfred Benesch & Company (Benesch)
35 W. Wacker Drive, Suite 3300
Chicago, IL 60601

2. Reference Exhibit A-1-Revised-1, Pricing Schedule from Alfred Benesch & Company (Benesch), which is hereby incorporated for all pertinent purposes.
3. All other Terms and Conditions remain the same and in full force and effect.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION